SCHEDULES OF KEY ENVIRONMENTAL IMPACT STATEMENTS*

2005 - 2011 2012 2013 2014
ADVANCED RESEARCH PROJECTS AGENCY - ENERGY Jan|Feb| Mar| Apr/May Jun | July Aug|Sep| Oct|Nov|Dec|Jan|Feb|Mar| Apr|May Jun | July | Aug| Sep Oct Nov DecfJan Feb Mar| Apr/May Jun | July|Aug Sep| Oct/Nov DeJ
1. Engineered High Energy Crops Programmatic EIS (DOE/EIS-0481) ; PS >
1 SITB‘ e Under |Development
ELECTRICITY DELIVERY AND ENERGY RELIABILITY !
2. Presidential Permit Application, Champlain Hudson Power ~ a | — 1’3‘
Express Transmission Line (DOE/EIS-0447) 6/10 a2 ! 8/13 11/13
3. Presidential Permit Application, Northern Pass Transmission LLC, - I _
NH (DOE/EIS-0463) 211 @& i »|Schedule Under Development
4. Plains and Eastern Clean Line Transmission Project 1212 @ 1 > slheddie Unider Dev
(DOE/EIS-0486) 1 12113
ENERGY EFFICIENCY AND RENEWABLE ENERGY :
5. Hawaii Clean Energy Programmatic EIS (DOE/EIS-0459) 12/10 @ L 2 } » Schedule Under Development
8/12
|
ENVIRONMENTAL MANAGEMENT |
[}
6. Disposal of Greater-Than-Class C Low-Level Radioactive Waste o £ B 1 » Schedule Uncertain
L {1 - > 3
(DOEJ/EIS-0375) 5/05 1
7. Tank Closure and Waste Management for the Hanford Site, 2106 ® - 2/-12 N »|ROD $chedule Uhcertain
Richland, WA (DOE/EIS-0391) 15'09 !
8. Santa Susana Field Laboratory Area IV, CA oe Sickar R pa— V U ;
® haracter > \certain
(DOE/EIS-0402) 10/07 i ite ization Ongojing -
9. Storage and Management of Elemental Mercury (DOE/EIS-0423) 200 @——M--]_ 1
110 111 | TTTs-<d 1
10. Supplemental EIS for the Storage and Management of Elemental TTy-le 413 | 9/13 =
Mercury (DOE/EIS-0423-51) 6i12 Enil] > [Rop|schadule
11. Acaquisition of a Natural Gas Pipeline and Natural Gas Utility Service 1
at the Hanford Site, Richland, WA (DOE/EIS-0467) /* I . O
1/12 114
FOSSIL ENERGY 1 10/1411/14
12. AHydrogen Energy California's Integrated Gasification Combined a o IEl
Cycle Project, CA (DOE/EIS-0431) 4110 612 5h3_> Schedule Under Development
13.AFutureGen 2.0 (DOE/EIS-0460) 511 @ j,'l——> Scheglule Under Development
513
14. ALake Charles Carbon Capture and Sequestration Project, LA Ps i »
(DOE/EIS-0464) 411 5/}3 8/13 | 9/13
15.AW_.A. Parish Post-Combustion CO2 Capture and Sequestration - » a
Project, TX (DOE/EIS-0473) naL @ o2 33| s
LEGACY MANAGEMENT 1
16. Programmatic Environmental Impact Statement for the Uranium 611 @ ! ! ™~ *
Leasing Program, CO (DOE/EIS-0472) 313 1 1013 114
I
LOAN PROGRAMS I
17 AFederal Loan Guarantee for Mississippi Integrated Gasification 11/09 @—— 1 ~ Loy _
Combined Cycle, Moss Point, MS (DOE/EIS-0428) 1 » Schedule Uncertain
18. Federal Loan Guarantee for Indiana Integrated Gasification e 6E2 1 -
Combined Cycle, Rockport, IN (DOE/EIS-0429) 11/09 ® ||| Schedute Under bevelopment
19. Federal Loan Guarantee for the Taylorville Energy Center, 10009 @ i > Unhcertain
Taylorville, IL (DOE/EIS-0430) 1
20. Federal Loan Guarantee for the Medicine Bow Fuel and Power o i » Schedule Uncertain
Coal-to-Liguid Facility, Carbon County, WY (DOE/EIS-0432) 1ios ® |
NATIONAL NUCLEAR SECURITY ADMINISTRATION |
21. Surplus Plutonium Disposition Supplemental EIS, AL, NM, SC, TN Y ! 6/.13_ =
(DOE/EIS-0283-S2) 3/07 1/12 72 I
22. Supplemental EIS for the Production of Tritium in a Commercial o1 1 n3 0/13 11/13
Light Water Reactor (DOE/EIS-0288-S1) - T 9
23. Operation of a Biosafety Level 3 Facility at the Los Alamos - 1 9’4133 3/14/ 4114
National Laboratory, NM (DOE/EIS-0388) L1/05 1 il
24. Site-wide EIS for the Nevada National Security Site, NV 7109 - 1|l e
(DOE/EIS-0426) 711 213 | lens
25. Site-wide EIS for Continued Operation of Sandia National o ! o - Uiy
Laboratories, NM (DOE/EIS-0466) = I o3 5114 M
|
1
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